

~~SECRET~~ CONFIDENTIAL

MB

MEMORANDUM FOR: Director of Training 8 May 1958

THROUGH : Executive Officer, TR

SUBJECT : Weekly Activities Report No. 16
Instructional Services Branch
31 April - 6 May 1958

I. SIGNIFICANT ITEMS

None

II. OTHER ACTIVITIES

A. Film Production

1. Logistics Film

As a result of the interlock showing of this film on 1 May, certain minor changes will be made by the editor. The sound track will be added to the show next Tuesday. Estimated completion date by the contractor is two weeks.

2. Security Film

Nothing to report [] on this film.

3. Supervision Films

Actors for these films have been selected. Production will commence on 19 May at [] It is estimated that the work at [] will be completed in eight working days.

4. DDI Film

The third draft of the script pattern was submitted [] He will relay copies to Messrs. [] and will advise us as soon as all comments are compiled.

Document No. 170 16

NO CHANGE in Class. ☐

☐ DECLASSIFIED

Class. CHANGED TO: TS S (C)

DDA Memo, 4 Apr 77

Auth: DDA REG. 77/1763

Date: 17 April 1978

~~SECRET~~
CONFIDENTIAL

~~CONFIDENTIAL~~

SUBJECT: Weekly Activities Report No. 16

A. Film Production

5. Dead Drop Film

25X1

[] reports that the first draft of this script, which was approved sometime ago by everyone, is being rewritten to conform to stock footage obtained recently. This will eliminate necessity of foreign location shooting, which was obligatory in the first draft. The new draft will be submitted to interested parties.

25X1

6. Sound Stage []

No change from previous report.

B. Miscellaneous

Arrangements have been made to send 16 mm prints of the Caching and Personal Meeting Films to [] for use, if required, during Mr. Dulles' visit there on 15 May.

25X1

C. Audio Aids Section


The new 16 mm projector is scheduled to be installed in the projection booth in the [] Auditorium next week.

25X

D. Visual Aids Section

No significant developments to report.

25X



~~SECRET~~

~~CONFIDENTIAL~~